

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase IX - Adilabad District - "Construction of Bridge on R/f Adilabad to Pippaladhari @ 8/2 to 8/4km in Adilabad District" - Revised Administrative Sanction along with price escalation - Accorded - Orders-Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1712

Dated: 17-09-2012
Read the following:-

- 1) G.O.Rt.No.330, PR&RD (progs.II) Department, Dt.17-9-2010.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W15/DEE.VI/PMGSY/Ph. IX LB 0101/ADB/10-11, dated. 26.11.2011 and Lr. dt.18-5-2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.31.94 lakh in respect of the work "Construction of Bridge on R/f Adilabad to Pippaladhari @ 8/2 to 8/4km in Adilabad District" under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.35.86 lakh as against the Original Administrative Sanction of Rs.31.94 lakh in respect of the work "Construction of Bridge on R/f Adilabad to Pippaladhari @ 8/2 to 8/4km in Adilabad District" due to price escalation under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.35.86 lakh (Rupees Thirty five lakh and eighty six thousand only) including GOI share of Rs.31.94 lakh (Rupees Thirty one lakh and ninety four thousand only) and State Share of Rs.3.92 lakh (Rupees Three lakh and ninety two thousand only) in respect of the work "Construction of Bridge on R/f Adilabad to Pippaladhari @ 8/2 to 8/4km in Adilabad District" as against the Original Administrative Sanction of Rs.31.94 lakh (Rupees Thirty one lakh and ninety four thousand only) under PMGSY Phase IX, due to the Price escalation has to be borne from the State Government as per the PMGSY Guide lines. The amount chargeable is as follows.

OAS cost of above work : Rs.31.94 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.IX : Rs.31.94 lakh

b) Amount chargeable from State Govt.

Share towards Price escalation : Rs. 3.92 lakh

Total RAS required (a+b) : Rs.35.86 lakh

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

p.t.o.

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.19096/417/12/Expr.PR&RD, dated 17.08.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Adilabad District
The District Treasury Officer, Adilabad District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.